COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2021

ESTI MATE SUMVARY 17: 20: 35
CONTI D: C20853 ESTI MATE NO 0010 PROG SPEC YR: 2005
PCN: 20853- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.5 DAYS TI ME ALLOW 175 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TIME:  99.71 ORI G TI ME ALLON 155 WORK DAYS
PRQJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 23/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED 12/22/2020
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED 12/ 22/ 2020
CANON CI TY CO 81215- 051 (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 16, 731, 965. 98 PARTI Cl PATI NG $ 16,676,287.74 $ 142, 725. 74
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 67% TOTAL EARNI NGS 16, 676, 287. 74 142,725.74
FUNDS AVAI LABLE: $ 55, 678. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 676, 287. 74 142, 725. 74
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 185. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 16, 426, 102. 74 142, 725. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 16, 426, 102. 74 142, 725. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142, 725. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0009

0010

0011

0015

0016

0020

0025

0030

0035

0040

202- 00090

202- 00220

202- 00240

202- 00240

202- 00250

202- 00250

202- 00810

202- 00821

202- 01000

202-01130

202- 01300

C20853
20853-BI D
STA0711-018

ROADWAY

*Renoval of

Rem Asphal t

*Renoval of

Rem Asphal t

*Renoval of

Rem Pavenent

*Renoval of

*Renoval of

Renoval

*Renoval of

*Renoval of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Mat Rem Asphal t Mat

Asphal t Mat (Pl ani ng)

Mat (Pl ani ng)

Pavenent

Mar ki ng

Mar ki ng

Ground Sign

Si gn Panel

of Fence

Cuardrail Type 3

End Anchor age

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
950. 000
EACH
4.00000
356. 000
sy
26. 00000
37, 070. 000
5%
5. 00000
811. 000
sy
19. 00000
435. 000
SF
0. 10000
174, 459. 000
SF
0. 65000
27.000
EACH
200. 00000
4.000
EACH
70. 00000
90. 000
LF
5. 00000
1, 645. 000
LF
5. 00000
12. 000
EACH

220. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

570. 000
0. 000
570. 000

356. 000
0. 000
356. 000

37,070. 000
0. 000
37,070. 000

811. 000
0. 000
811. 000

435. 000
0. 000
435. 000

0. 000
174, 459. 000
174, 459. 000

27.000
0. 000
27.000

4. 000
0. 000
4.000

90. 000
0. 000
90. 000

1, 645. 000
0. 000
1, 645. 000

12. 000
0. 000
12.000

Page 2

ESTI MATE RUN 03/ 31/ 2021

113, 398

.00

.00

.00

.00

.00

35

.00

.00

.00

.00

.00

17:20: 35

AMOUNT

2,280

9, 256

185, 350

15, 409

43.

113, 398

5, 400

280.

450.

8,225

2,640

00

00

00

00

50

35

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0041 202- 05026

0045

203- 00050

0050

203- 00060

0055

203- 01100

0060

207- 00205

0065

207-00210

0070

208- 00001

0075

208- 00002

0080

208- 00035

0085

208- 00046

0090 208-00075

C20853
20853-BID
STA0711-018

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

Mat

Sawi ng Asphal t

Unsui tabl e Materi al

Enbanknent

Mat eri al

Proof Rolling

Topsoi |

St ockpi l e Topsoi |

Silt

Di ke

Erosi on Log Type 1

Aggr egat e Bag

*Pre-fabricated Concrete Washout

Pre-fabricated Vehi

(6 I'n) Sawi ng Asphal t

(Conplete In Place)

(12 I nch)

cl e Tracking Pad

Mat

ESTI MATE NO 0010

(6 In)

Structure (Type 1)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 478. 000
LF
4. 00000
296. 000
cy
20. 00000
15, 537. 000
cy
42.00000
0. 000
HOUR
160. 00000
430. 000
cy
7.00000
430. 000
cy
5. 00000
0. 000
LF
10. 00000
1, 516. 000
LF
8. 00000
0. 000
LF
10. 00000
4. 000
EACH
1, 700. 00000
0. 000
EACH

1, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,478. 000
0. 000

1,478.000

. 000
0. 000
. 000

15, 537. 000
0. 000

15, 537. 000

0. 000
0. 000
0. 000

430. 000
0. 000

430. 000

430. 000
0. 000

430. 000

0. 000
0. 000
0. 000

1, 516. 000
0. 000

1,516. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 35

AMOUNT

5,912

5,920

652, 554

3,010

2,150

12,128

6, 800

00

00

00

.00

00

00

.00

00

.00

00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 208-00103 Renoval and Disposal of Sedinent (Labor) 4.000 4.000
HOUR 0. 000 0. 00
60. 00000 4.000 240. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval) 23.000 23.000
HOUR 0. 000 0. 00
170. 00000 23.000 3,910. 00
0110 212-00006 *Seedi ng (Native) 4. 200 4.200
ACRE 0. 000 0. 00
700. 00000 4.200 2,940. 00
0115 212-00032  *Soil Conditioning 4.200 4.200
ACRE 0. 000 0. 00
6, 000. 00000 4. 200 25, 200. 00
0120 213-00012 *Spray-on Mil ch Bl anket 3. 000 3. 000
ACRE 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0125 216-00222 *Soil Retention Bl anket (Coconut) (Biodegradable C ass 6,071. 000 6, 071. 000
2
) Sy 0. 000 0. 00
4.00000 6,071. 000 24,284.00
0130 304-06000  Aggregate Base Course (Cl ass 6) 998. 970 998. 970
TON 0. 000 0. 00
39. 00000 998. 970 38, 959. 83
0135 310-00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 198, 001. 000 198, 001. 000
0-8"
( ) Sy 0. 000 0. 00
2.60000 198, 001. 000 514, 802. 60
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1,171. 280 1,171. 280
TON 0. 000 0. 00
110. 00000 1,171. 280 128, 840. 80
0145 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 52, 607. 340 52, 607. 340
TON 0. 000 0. 00

77.00000 52, 607. 340 4, 050, 765. 18



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20853-BI D
PRQIECT STA0711-018 ESTI MATE NO 0010
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0150 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 86, 701. 610
TON
81. 00000
0155 411-10255 Enulsified Asphalt (Sl ow Setting) 43, 471. 000
GAL
3. 00000
0160 420-00132 Geotextile (Separator) (Cl ass 1) 474.000
SY
6. 00000
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2,775.000
LF
27.00000
0165 MATERI AL ALLOWANCE W Beam Rai |, Galv
LF
12. 74000
0170 606-01370 *Transition Type 3G 28. 000
EACH
3, 400. 00000
0170 MATERI AL ALLOWANCE Transtion, Guardrai
EACH
1, 203. 93000
0175 606- 02005 *End Anchorage (Fl ared) 28. 000
EACH
3, 500. 00000
0175 MATERI AL ALLOWANCE Cuardrail End Treat
EACH
1, 191. 34000
0180 607-00010 *Corner and Line Brace Post 4. 000
EACH
400. 00000
0185 607-01000 *Fence Barbed Wre with Metal Posts 105. 000
LF

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

86, 701. 610
0. 000
86, 701. 610

43, 471. 000
0. 000
43,471.000

474.000
0. 000
474.000

2,775.000
0. 000
2,775.000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

105. 000
0. 000
105. 000

Page 5

ESTI MATE RUN 03/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 35

AMOUNT

7,022, 830

130, 413

2,844

74,925

95, 200

98, 000

1,600

1, 155

41

00

00

00

.00

00

.00

00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0190 612-00111

0195

612-00112

0200

612-00113

0205

612-00114

0210

612-00115

0215

612- 00116

0220

614-00012

0225

614- 01573

0230

625- 00000

0235

626- 00000

0240 626-01104

C20853
20853-BID
STA0711-018

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Steel Sign
Sli pbase

| TEM

DESCRI PTI ON

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Drivabl e) (Type

(Cass I1)

Support (2-1/2 Inch Round NP-40)(Post &

Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

)

)

)

1) (Furnish Only)

I'l') (Furnish Only)

I'11)(Furnish Only)

*Public Information Services (Tier V)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 006. 000
EACH
120. 00000
31. 000
EACH
122. 00000
210. 000
EACH
130. 00000
20. 000
EACH
55. 00000
2.000
EACH
55. 00000
3. 000
EACH
60. 00000
521. 000
SF
24. 00000
32. 000
EACH
500. 00000
1. 000
LS
48, 000. 00000
1. 000
LS

998, 517. 10000

1. 000

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

739. 000
0. 000
739. 000

31. 000
0. 000
31. 000

210. 000
0. 000
210. 000

20. 000
0. 000
20. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

521. 000
0. 000
521. 000

32. 000
0. 000
32. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 03/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 35

AMOUNT

88, 680.

3, 782.

27, 300.

1, 100.

110.

180.

12, 504.

16, 000.

48, 000.

998, 517.

10, 000.

00

00

00

00

00

00

00

00

00

10

00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 2, 740. 000 2, 740. 000
GAL 0. 000 0.00
90. 00000 2,740. 000 246, 600. 00
0250 627-00013 *Paverent Marking Paint (H gh Build) 5,492. 000 5,492. 000
GAL 0. 000 0. 00
48. 00000 5, 492. 000 263, 616. 00
0255 627-00029  *24 Inch Pavenent Marking Tape (Renovabl e) 108. 000 108. 000
LF 0. 000 0.00
30. 00000 108. 000 3, 240. 00
0260 627-30305 *Prefornmed Plastic Pavement Marking (60 M) 164. 000 164. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 164. 000 3, 280. 00
0265 627-30310 *Preformed Plastic Pavement Marking (60 M) 820. 000 820. 000
(Xualk-Stop Lin SF 0. 000 0.00
13. 00000 820. 000 10, 660. 00
0270 629-01031 Survey Monument (Type 3A) 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0275 630-00000  *Fl agging 12, 127. 000 12,127.000
HOUR 0. 000 0. 00
25. 00000 12,127. 000 303, 175. 00
0280 630- 00007 *Traffic Control Inspection 150. 000 150. 000
DAY 0. 000 0. 00
230. 00000 150. 000 34, 500. 00
0285 630-00012 *Traffic Control Managenent 149. 000 149. 000
DAY 0. 000 0. 00
800. 00000 149. 000 119, 200. 00
0290 630-80001 *Fl ashi ng Beacon (Portable) 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0295 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00

260. 00000 4. 000 1, 040. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 26. 000
EACH 0. 000 0.00
32. 00000 26. 000 832. 00
0305 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 114. 000
EACH 0. 000 0. 00
35. 00000 114. 000 3, 990. 00
0310 630-80343  *Construction Traffic Sign (Panel Size C) 12. 000 12. 000
EACH 0. 000 0.00
40. 00000 12. 000 480. 00
0315 630-80344  *Construction Traffic Sign (Special) 588. 000 588. 000
SF 0. 000 0. 00
22.00000 588. 000 12, 936. 00
0320 630-80350 *Vertical Panel 18. 000 18. 000
EACH 0. 000 0.00
40. 00000 18. 000 720. 00
0325 630- 80355 *Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
17, 000. 00000 4.000 68, 000. 00
0330 630-80360  *Drum Channel i zi ng Device 260. 000 260. 000
EACH 0. 000 0.00
36. 00000 260. 000 9, 360. 00
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
42.00000 10. 000 420. 00
0340 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 10. 000
EACH 0. 000 0. 00
42.00000 10. 000 420. 00
0341 630-80367 Port Traf Speed Monitor Port Traf Speed Monitor 4. 000 4. 000
EACH 0. 000 0. 00
5, 520. 00000 4.000 22,080. 00
0345 630-80370 Barrier (Tenporary) 600. 000 600. 000
LF 0. 000 0. 00

55. 00000 600. 000 33, 000. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0350 630-80380

0355

630- 80520

0359

630- 85011

0360

630- 86810

0365

700- 70010

0370

700- 70016

0375

700- 70018

0380

700- 70019

0385

700- 70023

0390

700- 70025

0395 700-70034

C20853

20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenment Marki ng Zone

Imp Atten (Tenp) Inp Atten (Tenp)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Hi gh Speed Internet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
EACH
4. 00000
6. 500
DAY
7, 000. 00000
784. 000
DAY
40. 00000
4. 000
EACH
16, 000. 00000
20, 000. 000
FA
1. 00000
- 344, 258. 080
FA
1. 00000
365, 211. 270
FA
1. 00000
- 946, 458. 380
FA
1. 00000
12, 800. 000
FA
1. 00000
280, 702. 630
FA
1. 00000
158. 640
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

784.
. 000
784.

- 345, 124.
0.
- 345, 124,

365, 211.
0.
365, 211.

- 946, 458.
0.
- 946, 458.

12, 800.
0.
12, 800.

280, 702.
0.
280, 702.

. 000
. 000
. 000

. 500
. 000
. 500

000

000

. 000
. 000
. 000

. 000
. 000
. 000

330
000
330

270
000
270

380
000
380

000
000
000

630
000
630

. 640
. 000
. 640

Page 9

ESTI MATE RUN 03/ 31/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 35

CUMULATI VE

AMOUNT

2, 400.

45, 500.

31, 360.

64, 000.

- 345, 124.

365, 211.

- 946, 458.

12, 800.

280, 702.

158.

00

00

00

00

.00

33

27

38

00

63

64



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0406 900-00006 Added Item (Dollar)/ Price Reduction for Overweight - 340. 000 - 340. 000
Loads
DOL 0. 000 0. 00
1. 00000 - 340. 000 -340. 00
0407 900- 00006 Added Item (Dol lar)/ HVA Dispute Testing Costs -677.000 -677.000
DOL 0. 000 0. 00
1. 00000 -677.000 -677.00

CAT 0200 CURRENT AMI $15, 187, 488.85 $ 113, 398. 35 $15, 132, 230. 60
CAT NO0300 J-22-K (MP 65.285)

0410 202-00425 *Renmpval of Bridge Railing 490. 000 490. 000
LF 0. 000 0.00
13. 00000 490. 000 6, 370. 00
0415 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 114. 000 114. 000
TON 0. 000 0. 00
81. 00000 114.000 9,234.00
0420 408-01100 *Joint Seal ant 144. 000 144. 000
LF 0. 000 0.00
22.00000 144. 000 3,168. 00
0425 606-11010 *Bridge Rail Type 10R 490. 000 490. 000
LF 0. 000 0. 00
175. 00000 490. 000 85, 750. 00
0425 MATERI AL ALLOWANCE Bri dge Rail 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  104,522.00$ 0.00% 104,522.00

CAT NO0301 071C066480BR ( CBC)

0430 202-00503 *Renoval of Portions of Present Structure 20. 000 20. 000
5% 0. 000 0.00
240. 00000 20. 000 4,800. 00



CONTI D:

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 03/ 31/ 2021

CAT NO0301

0435

0440

0445

0450

0455

0459

0460

0461

0462

203- 00000

203- 01500

203- 01597

206- 00200

601- 03030

602- 00000

602- 00020

700- 70034

900- 00006

CAT NO0302

0465

202- 00210

071C066480BR ( CBQ)

Uncl assi fied Excavation

Bl adi ng

Pot hol i ng

Structure Backfill

(Class 2)

*Concrete C ass D (Box Cul vert)

Rei nf St eel

St eel (Epoxy)

*Rei nforcing Steel (Epoxy Coated)

F/ A Tenp Shori ng/ Trenchbox

Substitution of Reinf.

St eel

Added Item (Dol lar)/ Price Reduction - Concrete O ass

D (Box) Failing Air Test

1-22-0 (MP 66. 601)

Renoval of Concrete Pavenent

ESTI MATE NO. 0010 17: 20- 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
40. 000 40. 000
oY 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
3.000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
2.000 2.000
HOUR 0. 000 0. 00
260. 00000 2.000 520. 00
58. 000 58. 000
oy 0. 000 0. 00
125. 00000 58. 000 7, 250. 00
43. 300 43. 300
oY 0. 000 0. 00
720. 00000 43. 300 31, 176. 00
for Reinf. 4, 657. 000 4, 657. 000
LB 0. 000 0. 00
1. 97500 4, 657. 000 9,197.58
1, 889. 000 1, 889. 000
LB 0. 000 0. 00
2. 20000 1, 889. 000 4,155. 80
30, 067. 390 0. 000
FA 30, 067. 390 30, 067. 39
1. 00000 30, 067. 390 30, 067. 39
-1, 440. 000 0. 000
DoL -1, 440. 000 -1, 440. 00
1. 00000 -1, 440. 000 -1, 440. 00
CAT 0301  CURRENT AMT $  87,346.77$  28,627.39% 86, 926.77
81. 000 81. 000
sy 0. 000 0. 00
30. 00000 81. 000 2, 430. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 169. 000 169. 000
Sy 0. 000 0. 00
18. 00000 169. 000 3,042.00
0475 202-00425 *Renoval of Bridge Railing 109. 000 109. 000
LF 0. 000 0. 00
13. 00000 109. 000 1,417.00
0480 202-00453 *Renmpval of Portions of Present Structure (Cl ass 2) 1. 000 1. 000
Sy 0. 000 0. 00
270. 00000 1. 000 270.00
0485 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
5% 0. 000 0. 00
400. 00000 0. 000 0.00
0490 202-00500 *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0495 203-01597 Pot hol i ng 1. 000 1. 000
HOUR 0. 000 0. 00
260. 00000 1. 000 260. 00
0500 206-00000  Structure Excavation 294. 000 294. 000
cY 0. 000 0. 00
26. 00000 294. 000 7,644.00
0505 206-00100 Structure Backfill (dass 1) 26. 000 26. 000
cY 0. 000 0. 00
140. 00000 26. 000 3, 640. 00
0510 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 27.880 27.880
TON 0. 000 0. 00
81. 00000 27.880 2,258. 28
0515 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22. 00000 65. 000 1,430.00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 251. 000
Sy 0. 000 0. 00

4. 00000 251. 000 1, 004. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0525 506-00424  Soil Riprap (24 Inch) 263. 000 263. 000
cy 0. 000 0.00
200. 00000 263. 000 52, 600. 00
0530 507-00000 *Concrete Sl ope and Ditch Paving 27. 300 27. 300
cY 0. 000 0. 00
1, 100. 00000 27.300 30, 030. 00
0535 515-00120 *\Wat er proof i ng (Menbrane) 169. 000 169. 000
Sy 0. 000 0.00
20. 00000 169. 000 3, 380. 00
0540 515-00400 *Concrete Seal er 31.000 31.000
5% 0. 000 0. 00
20. 00000 31. 000 620. 00
0545 601-03000 *Concrete Class D 4. 800 4. 800
Ccy 0. 000 0.00
750. 00000 4. 800 3, 600. 00
0550 601-03057 *Concrete Class DR 0.100 0.100
cY 0. 000 0. 00
3, 000. 00000 0.100 300. 00
0555 601-51005  *Gal vani ¢ Anodes 2.000 2. 000
EACH 0. 000 0.00
33. 00000 2.000 66. 00
0560 602-00000 *Rei nf orcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0565 602-00020 *Rei nforcing Steel (Epoxy Coated) 302. 000 302. 000
LB 0. 000 0.00
2.20000 302. 000 664. 40
0570 606-11010 *Bridge Rail Type 10R 109. 000 109. 000
LF 0. 000 0. 00

175. 00000 109. 000 19, 075. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20853-BI D ESTI MATE RUN
PRQIECT: STA0711-018 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (M 66.601)

0570 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0.00
CAT 0302 CURRENT AMI $ 136, 130.68$ 0.00% 136, 130.68

CAT NO0303 1-22-A (MP 75.175)

0575 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 581. 000 581. 000
SY 0. 000 0. 00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Renmpval of Bridge Railing 374.000 374.000
LF 0. 000 0.00
13. 00000 374.000 4,862. 00
0585 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 76. 000 76.000
SY 0. 000 0. 00
270. 00000 76. 000 20, 520. 00
0590 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 18. 200 18. 200
5% 0. 000 0.00
400. 00000 18. 200 7,280. 00
0595 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0600 202-00505 *Renoval of Portions of Present Structure 242.000 242.000
SF 0. 000 0.00
100. 00000 242.000 24,200. 00
0605 203- 00060 Enbanknment Material (Conplete In Place) 153. 000 153. 000
cY 0. 000 0. 00
42.00000 153. 000 6, 426. 00
0610 206-00000  Structure Excavation 403. 000 403. 000
cY 0. 000 0. 00
26. 00000 403. 000 10, 478. 00
0615 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 127. 740 127. 740
TON 0. 000 0. 00

81. 00000 127.740 10, 346. 94



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0620 408-01100 *Joint Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22.00000 65. 000 1, 430. 00
0625 420-00102  Geotextile (Erosion Control) (Class 1) 612. 000 612. 000
SY 0. 000 0. 00
4.00000 612. 000 2, 448. 00
0630 506-00010 Ri prap (Special) 124. 000 124. 000
cY 0. 000 0. 00
220. 00000 124. 000 27,280. 00
0635 506-00218 Ri prap (18 Inch) 342. 000 342. 000
cY 0. 000 0. 00
210. 00000 342.000 71, 820. 00
0640 515-00120 *\Wat er proof i ng (Menbrane) 581. 000 581. 000
5% 0. 000 0. 00
20. 00000 581. 000 11, 620. 00
0645 515-00400 *Concrete Seal er 104. 000 104. 000
SY 0. 000 0. 00
20. 00000 104. 000 2,080. 00
0650 601-03057 *Concrete C ass DR 12. 600 12. 600
cY 0. 000 0. 00
3, 000. 00000 12. 600 37,800. 00
0655 601-06102 *Concrete (Patching) 55. 600 55. 600
CF 0. 000 0. 00
170. 00000 55. 600 9, 452. 00
0660 601-51005 *Gal vani ¢ Anodes 296. 000 296. 000
EACH 0. 000 0. 00
33. 00000 296. 000 9, 768. 00
0665 602- 00000 *Rei nforcing Steel 454. 000 454. 000
LB 0. 000 0. 00
1. 50000 454. 000 681. 00
0670 606-11010 *Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00

175. 00000 374.000 65, 450. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20853- BI D ESTI MATE RUN
PRQIECT STA0711- 018 ESTI MATE NO. 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0303 1-22-A (MP 75.175)
0670 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0675 619-30320 *4 Inch Gal vani zed Pi pe 36. 000 36. 000
LF 0. 000 0. 00
470. 00000 36. 000 16, 920. 00
CAT 0303 CURRENT AMT $ 353,719.94 % 0.00% 353, 719. 94
CAT NO0304 1-22-D (MP 75.475)
0680 202-04050 *Cl ean Expansion Joint 72.000 72.000
LF 0. 000 0. 00
19. 00000 72.000 1, 368. 00
0685 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 142. 120 142.120
TON 0. 000 0. 00
81. 00000 142.120 11,511.72
0690 408-01100  *Joint Seal ant 72.000 72.000
LF 0. 000 0. 00
22.00000 72.000 1, 584. 00
CAT 0304 CURRENT AMT  $ 14,463.72 % 0.00% 14, 463.72
CAT NO0305 1-22-F (MP 80.300)
0695 202- 04050 *Cl ean Expansion Joint 72.000 72.000
LF 0. 000 0. 00
19. 00000 72.000 1, 368. 00
0700 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 129. 720 129. 720
TON 0. 000 0. 00
81. 00000 129.720 10, 507. 32
0705 408-01100 *Joi nt Seal ant 72.000 72.000
LF 0. 000 0. 00
22. 00000 72.000 1,584.00
CAT 0305 CURRENT AMT $ 13,459.32 % 0.00% 13, 459. 32
CAT NO0306 H-22-M (MP 84.813)
0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 389. 000 389. 000
Sy 0. 000 0. 00
18. 00000 389. 000 7,002.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20853- BI D ESTI MATE RUN 03/ 31/ 2021
PRQIECT STA0711- 018 ESTI MATE NO 0010 17:20: 35
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0306 H 22-M (MP 84.813)
0715 202- 00425 *Renpval of Bridge Railing 250. 000 250. 000
LF 0. 000 0.00
13. 00000 250. 000 3, 250. 00
0720 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 45. 000 45. 000
SY 0. 000 0. 00
270. 00000 45. 000 12, 150. 00
0725 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 11. 000 11. 000
Sy 0. 000 0.00
400. 00000 11. 000 4, 400. 00
0730 202-00500 *Renpbval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0735 202-00505 *Renoval of Portions of Present Structure 78. 000 78. 000
SF 0. 000 0.00
100. 00000 78.000 7,800. 00
0740 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 64.120 64.120
TON 0. 000 0. 00
81. 00000 64.120 5,193.72
0745 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0.00
22.00000 65. 000 1, 430. 00
0750 515-00120 *Wat er proofi ng (Menbrane) 389. 000 389. 000
5% 0. 000 0. 00
20. 00000 389. 000 7,780. 00
0755 515-00400 *Concrete Seal er 75. 000 75. 000
Sy 0. 000 0.00
20. 00000 75. 000 1, 500. 00
0760 601-03057 *Concrete O ass DR 7.500 7.500
cY 0. 000 0. 00
3, 000. 00000 7.500 22,500. 00
0765 601-06102 *Concrete (Patching) 18. 000 18. 000
CF 0. 000 0. 00
170. 00000 18. 000 3, 060. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0770 601-51005  *Gal vani ¢ Anodes 201. 000 201. 000
EACH 0. 000 0.00
33. 00000 201. 000 6, 633. 00
0775 602-00000 *Rei nf orcing Steel 273. 000 273.000
LB 0. 000 0. 00
1. 50000 273. 000 409. 50
0780 606-11010 *Bridge Rail Type 10R 250. 000 250. 000
LF 0. 000 0.00
175. 00000 250. 000 43, 750. 00
0780 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0785 619-30320 *4 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0.00
470. 00000 12. 000 5, 640. 00
CAT 0306 CURRENT AMI $  134,898.22% 0.00% 134,898.22

CAT NO0307 H-22-A (MP 87.039)

0790 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 565. 000 565. 000
SY 0. 000 0. 00
18. 00000 565. 000 10, 170. 00
0795 202-00425 *Renmpval of Bridge Railing 364. 000 364. 000
LF 0. 000 0. 00
13. 00000 364. 000 4,732.00
0800 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 102. 000 102. 000
SY 0. 000 0. 00
270. 00000 102. 000 27, 540. 00
0805 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 16. 000 16. 000
Sy 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0810 202- 00500 *Renmpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00

1, 200. 00000 2.000 2, 400. 00
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PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 H-22-A (MP 87.039)

0815 202-00505 *Renoval of Portions of Present Structure 279. 000 279. 000
SF 0. 000 0.00
100. 00000 279. 000 27,900. 00
0820 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 93. 200 93. 200
TON 0. 000 0. 00
81. 00000 93. 200 7, 549. 20
0825 408-01100 *Joint Seal ant 74. 000 74.000
LF 0. 000 0.00
22.00000 74.000 1, 628. 00
0830 515-00120 *Wat er proofi ng (Menbrane) 565. 000 565. 000
SY 0. 000 0. 00
20. 00000 565. 000 11, 300. 00
0835 515-00400 *Concrete Seal er 108. 000 108. 000
Sy 0. 000 0.00
20. 00000 108. 000 2,160. 00
0840 601- 03057 *Concrete Cl ass DR 16. 900 16. 900
cY 0. 000 0. 00
3, 000. 00000 16. 900 50, 700. 00
0845 601-06102 *Concrete (Patching) 64. 900 64. 900
CF 0. 000 0.00
170. 00000 64. 900 11, 033. 00
0850 601-51005 *@Gal vani ¢ Anodes 431. 000 431. 000
EACH 0. 000 0. 00
33. 00000 431. 000 14, 223.00
0855 602-00000 *Rei nforcing Steel 692. 000 692. 000
LB 0. 000 0.00
1. 50000 692. 000 1, 038. 00
0860 606-11010 *Bridge Rail Type 10R 364. 000 364. 000
LF 0. 000 0. 00
175. 00000 364. 000 63, 700. 00
0860 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00

82. 00000 0. 000 0. 00
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CAT NO0307

0865

619- 30320

CAT NO0308

0870

0875

0880

0885

0890

0895

0899

0900

202- 00503

203- 00000

203- 01500

203- 01597

206- 00200

601- 03030

602- 00000

602- 00020

CAT NO0400

0905

620- 00002

H22-A (MP 87.039)

*4 Inch Gal vani zed Pi pe

H22-B (MP 89. 886) ( CBQ)

of Portions of Present Structure

*Renoval

Uncl assi fi ed Excavation

Bl adi ng

Pot hol i ng

Structure Backfill

(Class 2)

*Concrete C ass D (Box Cul vert)

Rei nf Steel Substitution of Reinf. Steel

St eel (Epoxy)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NO. 0010 17: 20: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
15. 000 15. 000
LF 0. 000 0. 00
470. 00000 15. 000 7, 050. 00
CAT 0307  CURRENT AMI $  249,523.20$ 0.00% 249,523.20
71. 000 71. 000
sy 0. 000 0. 00
240. 00000 71. 000 17, 040. 00
123. 000 123. 000
oY 0. 000 0. 00
30. 00000 123. 000 3, 690. 00
10. 000 5. 000
HOUR 5. 000 700. 00
140. 00000 10. 000 1, 400. 00
5. 000 5. 000
HOUR 0. 000 0. 00
260. 00000 5. 000 1, 300. 00
200. 000 200. 000
oy 0. 000 0. 00
125. 00000 200. 000 25, 000. 00
286. 000 286. 000
oY 0. 000 0. 00
720. 00000 286. 000 205, 920. 00
for Reinf. 44,181. 000 44,181. 000
LB 0. 000 0. 00
1. 97500 44, 181. 000 87, 257. 48
22, 639. 000 22, 639. 000
LB 0. 000 0. 00
2. 20000 22, 639. 000 49, 805. 80
CAT 0308  CURRENT AMI $  391,413.28$ 700.00$ 391, 413.28
1.000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
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PCN: 20853-BI D ESTI MATE RUN 03/ 31/ 2021
PRQJECT: STA0711-018 ESTI MATE NO 0010 17: 20: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0910 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0915 620- 00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
CAT 0400 CURRENT AMT $ 59, 000.00 $ 0.00% 59, 000. 00

PROJECT TOTAL CURRENT AMI $16, 731, 965.98 $ 142, 725. 74 $16, 676, 287. 73



